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1. The purpose of this modification is incorporate SpySweeper Enterprise Console
Implementation and Management technology refreshment as part of this Delivery Order in
accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process. This
effort is hereby incorporated into this Delivery Order at a fixed price of $45,013.60.

2. The contractor shall install a new server which will contain the SpySweeper Enterprise
Edition Server software. This software has been procured by NASA and includes 3500 client
licenses. ODIN will act as the central management and definition update location for clients.

3. ODIN will procure and install, configure and maintain the hardware in the CIF facility. Below
is the material to be furnished by ODIN in support of the server for SpySweeper Enterprise

Server software.

Module Description Product Code
™
PowerEdge 1850 ::néeBI® Xeon™ processor at 2.8GHz/1MB Cache, 800MHz 18528
Memory 1GB DDR2 400MHz (2X512MB), Single Ranked DIMMs 1G2D4s
primary Hard 73GB 10K RPM Ultra 320 SCSI Hard Drive 73G103
2nd Hard Drive 73GB 10K RPM Ultra 320 SCSI Hard Drive 73G103
Hard Drive Drives attached to embedded PERC4ei, RAID 1, 2 drives MR1
Configuration required
Primary Controller Embedded RAID (ROMB) - PERC4ei (Embedded ROMB
Integrated)
CD/DVD Drive 24X IDE CD-ROM 24XCD
Floppy Drive 1.44MB Floppy Drive FD
Operating System | Windows® Server 2003, Standard Edition W2K3SVR
Network Adapter | Dual On-Board NICs OBNICS
Power Supply Redundant Power Supply With Y-CORD and Dual Cords RPSWY
Riser Card Riser with PCI-X Support and Embedded Raid (ROMB) ROMBPCX
Support
. A .
KVM Cable Bglkln OmniView™ All-In-One Pro Series Plus KVM Cable F3X1105-06
Kit 6Ft
Bezel Active ID Bezel Option BEZEL
Documentation Electronic Documentation and OpenManage CD Kit EDOCS
Chassis Rack Chassis w/Rapid Rails for Dell, HPQ or other Square RPDRAIL

Configuration

Hole Racks, PE1850
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4. Schedule: This effort, consisting of hardware procurement, installation, configuration and
verification, shall begin no later than 30 business days after receipt of a signed modification;
system activation and system operation and maintenance will begin within 60 business days
after receipt of a signed modification and shall continue through the remainder of this delivery
order, November 30, 2007.

5. Part Il “Contract Administration Data”, Item 4, is revised to incorporate the increase of
$45,013.60 this infrastructure upgrade.

6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-98144, FAR 52.212-4. Commercial ltems (May 1997) (Modified).

7. In consideration of the modification agreed to herein as complete equitable adjustment for the
changes set forth, the Contractor hereby releases the Government from any and all liability
under this delivery order for further equitable adjustments attributable to such facts or
circumstances giving rise to these changes.

8. All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.
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